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UNITED STATES ENVIRONMENTAL STATE OF HAWAII
PROTECTION AGENCY DEPARTMENT OF HEALTH
REGION IX P. 0. BOX 3378
75 Hawthorne Street HONOLULU, HI 96801-3378

San Francisco, CA 94105

Captain Marc Delao

Regional Engineer

Navy Region Hawaii

850 Ticonderoga St. STE 110

Joint Base Pearl Harbor Hickam, Hawaii 96860

Re: Approval to revise schedule for deliverables 6.3- Investigation and Remediation of
Releases Report and 7.1.3.- Groundwater Flow Model Report of the Red Hill
Administrative Order on Consent (“AOC”) Statement of Work (“SOW?”)

Dear Captain Delao:

The U.S. Environmental Protection Agency (“EPA”) and Hawaii Department of Health
(“DOH”), collectively the “Regulatory Agencies”, have received the U.S. Department of Navy’s
(“Navy’s”) letter dated October 12, 2018, and are approving the Navy’s request for a ten-month
extension to the Red Hill AOC SOW Sections 6.3 and 7.1.3. The Navy shall use this extension to
address Regulatory Agency concerns outlined in our XX date letter to Mr. Mark Manfredi, and
meet intermediary milestones to ensure that substantial progress is made during this 10-month
extension.

Recommended Schedule for Navy’s Extension

The Regulatory Agencies recommend the following schedule during this extension to address the
issues detailed in our August 14-16 meetings with the Navy, our XX DATE letter and other
concerns highlighted in previous technical meetings. The Navy should consider providing
additional opportunities for focused technical discussion with the AOC parties and/or external
Subject Matter Experts remotely or in person, as needed to reach agreement on key technical
decisions well in advance of deliverable submission.
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Recommended Schedule for Navy Extension

Date Task

November 2018 Kickoff Meeting with Agencies

November — March 2019 | Data Evaluation, CSM Updates and GFM, Fate and
Transport Updates

April 2019 Review with Regulatory Agencies and External SMEs
Updates to the CSM, Interim GFM, and F&T

May — June 2019 Continue GFM Updates and Predictive Simulations

July 2019 Presentation of Draft Deliverable to Subject Matter Experts

October 2019 Final Section 6.3 and 7.1.3 Deliverable Submittals

Response Requested

The Regulatory Agencies concur with the Navy that the deliverables required per Section 6.3 and
7.1 of the Red Hill AOC SOW shall be submitted to us no later than October 5, 2019. The
Regulatory Agencies require that the Navy respond to this letter via letter or email by November
16, 2018 with a proposed schedule over the course of the extension and to confirm receipt of this
extension approval. The Navy’s schedule should include dates where it expects to seek
agreement with the Regulatory Agencies on key issues prior to submitting the final deliverables.

The Regulatory Agencies also encourage the Navy to concurrently continue its efforts to install
more groundwater monitoring wells to further improve its modeling efforts. We look forward to
your response to this letter and the upcoming environmental work required as part of the AOC.
Please let us know if you have any comments or concerns with the information in this letter.

Sincerely,

Omer Shalev Roxanne Kwan

Project Coordinator Interim Project Coordinator

EPA Region 9 Land Division DOH Solid and Hazardous Waste Branch

Enclosures:  Attachment 1- Navy letter to EPA Region 9 and DOH dated October 12, 2018
Attachment 2- Regulatory Agency letter to Navy dated XX 2018

cc: Mr. Mark Manfredi, Navy (via email)
Mr. Aaron Poentis, Navy (via email)
Mr. Cory Waki, Navy (via email)
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